

<i>Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.</i>						
Team Members	Role/ Responsibility	Email				
Ralph Yvan Ishimwe	Project Lead & Developer	r.ishimwe3@alustudent.com				
Brenda Nyambura Maina	QA & Security Reviewer	B.maina@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	set up project (clone repo, venv, install requirements, run, migrations + seed)	Ralph Yvan Ishimwe	Septemeber 14	Completed	Yes	Baseline setup from both to work from
	Level 1 – Baseline timing script (timing.py) — measure response times with no cache	Ralph Yvan Ishimwe	September 14	Completed	Yes	Establishes the "pain point" benchmark
	Level 2 – Implement shared cache-aside pattern for public post list endpoint	Ralph Yvan Ishimwe	September 15	Completed	Yes	blog/views.py
	Level 2 – Test shared cache behavior across multiple requests/users	Brenda Nyambura Maina	September 16	Completed	Yes	Verify cache hits/misses for public data
	Level 3 – Implement user-isolated cache keys for drafts endpoint	Ralph Yvan Ishimwe	September 16	Completed	Yes	blog/views.py
	Level 3 – Identify and document the cache security bug (cross-user data leak)	Ralph Yvan Ishimwe	September 17	Completed	Yes	Write up explanation of the bug and root cause
	Level 4 – Implement cache invalidation on post create/update/delete	Ralph Yvan Ishimwe	September 18	Completed	Yes	blog/views.py
	Level 4 – Test invalidation logic	Brenda Nyambura Maina	September 18	Completed	Yes	
	Review docs/ACTIVITY.md against final implementation, note any deviations	Brenda Nyambura Maina	September 20	Completed	Yes	Final check before submission

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
September 13	Align on local environment setup, initial dependency installation, and baseline timing strategy.	Ralph Yvan Ishimwe	Ralph Yvan Ishimwe, Brenda Nyambura Maina	Verified database seeding and agreed to build timing.py to establish uncached response-time benchmarks.	Implement the baseline timing script and shared cache-aside pattern for public endpoints.	
September 16	Evaluate shared cache-aside performance, review user-isolated cache keys, and address potential data leaks.	Brenda Nyambura Maina	Ralph Yvan Ishimwe, Brenda Nyambura Maina	Confirmed public cache hits/misses and identified a critical cross-user data leak on draft endpoints caused by shared cache keys.	Implement cache invalidation for write operations and document the cross-user security bug.	
September 20	Review mutation cache invalidation routines and perform final documentation cross-checks before submission.	Ralph Yvan Ishimwe	Ralph Yvan Ishimwe, Brenda Nyambura Maina	Verified that post creation, update, and deletion correctly flush stale cache entries, and approved docs/ACTIVITY.md following a final codebase audit.	Perform a final code sanity check and submit the completed project repository.	